



UNIVERSITY OF KANSAS MEDICAL CENTER PROJECT LIST March 2022

	Project Title	UNIV #	OFPM #	Campus	Building(s) / Location	Project Type	Estimated Total Project Cost	Status	Delivery Method	A/E RFQ Date	Bid Date	Completion Date	Designer / Consultant	Contractor / Builder / Vendor
1	FMP21002 - CTSU	PRJ-021033	TBD	KUMC University of Kansas Medical Center	Delp Pavilion D	Capital Construction >\$100,000 - Space Renovations	\$11,200,000	Not Funded	DBB	TBD	TBD	TBD	Unknown	TBD
2	Cambridge Garage: Topping Replacement/Structural and Incidental Repairs-Revised	PRJ17048	A-013332	KUMC University of Kansas Medical Center	Parking Garage #3 Cambridge P3	Capital Construction >\$100,000 - Parking Facility Maintenance & Improvements	\$9,972,083	Construction	DB	1-Nov-17	1-Dec-21	1-Feb-22	Walter P Moore	C&M Restoration
3	21006 All Faith Project	PRJ-021066	TBD	KUMC University of Kansas Medical Center	Orr-Major	Capital Remodel - Space Renovations	\$999,999	Not Funded	DBB	25-Nov-21	TBD	TBD	TBD	TBD
4	FutureNow Support Services Touchdown	PRJ-021159	N/A	KUMC University of Kansas Medical Center	Support Services Bldg	Capital Construction >\$100,000 - Work Modalities	\$886,170	Design	Facilities Maintenance & Operations	14-Jun-21	25-Jun-21	28-Feb-22	Scott Rice	Paric Corporation
5	P1 - T-Stem Repairs and Top Deck Improvements	PRJ-021079	N/A	KUMC University of Kansas Medical Center	Parking Garage #1 Olathe I P1	Capital Construction >\$100,000 - Parking Facility Maintenance & Improvements	\$749,760	Construction	DB	19-Mar-21	14-Apr-21	18-May-22	SEA	John Rohrer
6	AEC Chiller 2, 3 Switchgear Replacement	PRJ-021250	N/A	KUMC University of Kansas Medical Center	Applegate Energy Cen Rm G001	Capital Infrastructure - Energy Center Infrastructure	\$650,000	Design	Facilities Maintenance & Operations	TBD	TBD	31-May-22	Facilities Staff	Electrical Coportion of America
7	Delp D Emergency Switchgear Replacement (S Campus)	PRJ-021306	N/A	KUMC University of Kansas Medical Center	Delp Pavilion D	Capital Construction >\$100,000 - Campus Utility Infrastructure	\$500,000	Approval Pending	Facilities Maintenance & Operations	TBD	TBD	30-Jun-22	Facilities Staff	TBD
8	SON HVAC Control System and Pneumatic Valve Replacement	PRJ-021344	N/A	KUMC University of Kansas Medical Center	Nursing Ed. Facility	Capital Energy Conservation - Campus Energy Conservation	\$500,000	Design	Facilities Maintenance & Operations	N/A	N/A	30-Feb-22	Control Service Company	Control Service Company
9	G013 SON Auditorium Renovation	PRJ18057	A-014059	KUMC University of Kansas Medical Center	Nursing Ed. Facility	Capital Remodel - Space Renovations	\$486,000	On-Hold	TBD	TBD	TBD	TBD	TBD	TBD
10	Robinson Fire Alarm Upgrade	PRJ20064	A-014170	KUMC University of Kansas Medical Center	Robinson L	Capital Remodel - Campus Safety and Security Systems Infrastructure	\$285,175	Construction	Facilities Maintenance & Operations	TBD	TBD	28-Feb-22	Facilities Staff	On-Call Contractor
11	Robinson/Wescoe Ground floor AHU Replacement	PRJ-021102	N/A	KUMC University of Kansas Medical Center	Robinson L	Capital Construction >\$100,000 - Campus Infrastructure Emergencies	\$250,000	Design	TBD	TBD	TBD	TBD	Facilities Staff	On-Call Contractor
12	AEC Boiler System Engineering Design	PRJ-021375	TBD	KUMC University of Kansas Medical Center	Applegate Energy Center	Capital Infrastructure - Energy Center Infrastructure	\$500,000	RFQ	DBB	2-Dec-21	TBD	TBD	TBD	Brack and Assoc
13	Phase 4 Access Control Project& Software Update Genetec	PRJ021391		KUMC University of Kansas Medical Center		Capital Remodel - Campus Safety and Security Systems Infrastructure	\$500,000	Pending review	Facilities Maintenance & Operations	TBD	TBD	TBD	Facilities Staff	On-Call Contractor
14	RSF HVAC Control System Replacement	PRJ-021402	N/A	KUMC University of Kansas Medical Center	Research Support Fac.	Capital Construction >\$100,000 - Campus Infrastructure Emergencies	\$370,000	Construction	TBD	N/A	N/A	30-Aug-22	Control Service Company	Control Service Company
15	Breidenthal HVAC Control System Replacement	PRJ-021413	TBD	KUMC University of Kansas Medical Center	Breidenthal	Capital Infrastructure - Energy Center Infrastructure	\$320,000	Design	TBD	N/A	N/A	6-Jul-22	Control Service Company	Control Service Company