

WICHITA STATE UNIVERSITY PROJECT LIST

MARCH 2022



	Project Title	UNIV #	OFPM #	Campus	Building(s) / Location	Project Type	Estimated Total Project Cost	Status	Delivery Method	A/E RFQ Date	Bid Date	Completion Date	Designer / Consultant	Contractor / Builder / Vendor
1	New School of Business Building	N/A	A-013842	WSU	Woolsey Hall	New Building	\$49,500,000	Construction	Design Bid Build (DBB)	Jul-19	Oct-20	Jul-22	Gensler + GastingerWalker&	Dondlinger Construction
2	Convergences Sciences 2 for Digital Transformation	N/A	A-014063	WSU	NIRDT	New Building	\$16,000,000	Construction	Design Bid Build (DBB)	May-21	Sep-22	Jan-23	Alloy/Page	Hutton Corporation
3	Fire Alarm Upgrades - FY21	N/A	A-014207	WSU	Duerksen / Hubbard / McKinley	Equipment	\$410,000	Construction	Design Bid Build (DBB)	N/A	Apr-21	Apr-22	PEC Engineering	Sandifer
4	Phase 2 Renovations	N/A	A-014218	WSU	Henrion Hall	Remodel / Alteration	\$630,000	Construction	Design Bid Build (DBB)	N/A	Jun-21	Apr-22	Odimo	Eby Construction
5	Pond Edging / Site Improvements	N/A	A-014228	WSU	N/A	Site / Civil / Landscape	\$740,000	Construction	Design Bid Build (DBB)	N/A	Apr-21	Mar-22	MKEC Engineering	Crossland
6	Pedestrian Bridge	N/A	A-014243	WSU	N/A	Site / Civil / Landscape	\$2,650,000	Construction	Construction Manager at Risk (CMAR)	N/A	N/A	May-22	Gensler + GastingerWalker&	Dondlinger Construction
7	Waste Line Repair + Restroom Remodel	N/A	A-014265	WSU	Jardine Hall	Repair / Remodel	\$310,000	Construction	Design Bid Build (DBB)	N/A	May-21	complete	GLMV Architecture	Bauer & Son Construction
8	AHU Replacement	N/A	A-014266	WSU	Ahlberg Hall	Equipment Replacement	\$510,000	Construction	Design Bid Build (DBB)	N/A	May-21	Apr-22	PEC Engineering	Waldinger Corp.
9	Shocker Success Center	N/A	A-014275	WSU	Clinton Hall	Major Renovation	\$16,400,000	DD	Design Bid Build (DBB)	Apr-21	Jul-22	Dec-23	Clark+Huesemann	SBAC/OFPM/DCC Bid
10	Generator Replacement	N/A	A-014293	WSU	Jabara Hall	Equipment	\$341,000	Construction	Design Bid Build (DBB)	N/A	Jun-21	May-22	PEC Engineering	Atlas Electric
11	Re-Roof	N/A	A-014409	WSU	McKinley Hall	Repair/Remodel	\$545,000	CD	Design Bid Build (DBB)	N/A	ON HOLD	ON HOLD	GLMV	Job-Order Contract Bid
12	Boiler Replacement	N/A	A-014320	WSU	Corbin Education Center	Equipment	\$406,950	CD	Design Bid Build (DBB)	N/A	Jan-22	Aug-22	GLMV/PEC	Dondlinger
13	Remodel/Addition	N/A	A-014424	WSU	Marcus Welcome Center	Addition / Renovation	\$4,000,000	RFQ	Construction Manager at Risk (CMAR)	Nov-21	N/A	TBD	GLMV	SBAC/OFPM CMAR Selection
14	AHU 5 and 6 Economizer Project	N/A	A-014425	WSU	Duerksen Fine Arts Center	Equipment	\$280,000	CD	Design Bid Build (DBB)	N/A	Feb-22	Aug-22	GLMV/PEC	P1 Group
15	Dock Repair + HVAC Equipment Replacement (Phase 1)	N/A	A-014411	WSU	Ablah Library	Equipment, Repair/Remodel	\$825,000	CD	Design Bid Build (DBB)	N/A	April-22	Oct-22	GLMV/PEC	Job-Order Contract Bid
16	Fire Alarm Upgrades - FY22	N/A	A-014422	WSU	Jardine/Ablah/Metroplex	Equipment	\$250,000	CD	Design Bid Build (DBB)	N/A	Apr-22	Jan-23	PEC	Job-Order Contract Bid
17	Special Collections HVAC Replacement	N/A	A-014472	WSU	Ablah Library	Equipment	\$914,000	DD	Design Bid Build (DBB)	N/A	Jun-22	Aug-23	Clark+Huesemann	Job-Order Contract Bid
18	1st + 5th Floor Remodel for Intensive English	N/A	A-014477	WSU	Lindquist Hall	Repair/Remodel	\$400,000	CD	Design Bid Build (DBB)	N/A	Mar-22	Aug-22	GLMV	Job-Order Contract Bid
19	Roof Overlay	N/A	N/A	WSU	Ahlberg Hall	Repair/Remodel	\$450,000	CD	Design Bid Build (DBB)	N/A	July-22	May-23	GLMV	Job-Order Contract Bid